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ANORDINANCE 9Q525

AUTHORIZING THE AMENDMENT OF SECTION 4 OF THE
DEFENSE ECONOMIC ADJUSTMENT ASSISTANCE GRANT
AGREEMENT BETWEEN THE TEXAS MILITARY
PREPAREDNESS COMMISSION AND THE CITY OF SAN
ANTONIO EXTENDING THE COMPLETION DATE OF THE
RAIL LINE PROJECT FROM JUNE 30, 2004 TO AUGUST 16,
2004; AMENDING SECTION 3 OF THE DEFENSE ECONOMIC
ADJUSTMENT  ASSISTANCE  GRANT  AGREEMENT
BETWEEN THE CITY OF SAN ANTONIO AND THE
GREATER KELLY DEVELOPMENT AUTHORITY TO
EXTEND THE COMPLETION DATE OF THE RAIL LINE
PROJECT FROM JUNE 30, 2004 TO AUGUST 16, 2004.

* * * * *

WHEREAS, the City Council of the City of San Antonio through the passage of Ordinance
96125 authorized the execution of a Defense Economic Adjustment Assistance Grant
(“DEAAG”) Agreement between the City of San Antonio (the “City”) and the Texas Military
Preparedness Commission (“TMPC”) in the amount of $157,000 for the construction of a rail
infrastructure project (the “Project”) at KellyUSA; and

WHEREAS, in the same Ordinance the City Council also authorized a DEAAG grant
agreement between the City and the Greater Kelly Development Authority (“GKDA”) in the
amount of $157,000 for the administration and construction of the Project; and

WHEREAS, each agreement contained a project completion date of June 30, 2004; and
WHEREAS, although the basic Project has been completed, an unanticipated requirement of
a safety device preventing rail cars from backing into tracks utilized by Union Pacific has
delayed the certification of the Project as complete; and

WHEREAS, all other activities have been completed in compliance with the terms of the
Agreement and the TMPC and City have agreed to grant an extension of 47 days to complete
the Project; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. An amendment to the DEAAG Grant Agreement between the TMPC and the City

to extend the completion date of the Rail Line Project from June 30, 2004 to August 16, 2004, is
hereby authorized.
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SECTION 2. An amendment to the DEAAG Grant Agreement between the City and GKDA to
extend the completion date of the Rail Line Project from June 30, 2004 to August 16, 2004, is
hereby authorized.

SECTION 3. The City Manager or a designee is hereby authorized for 60 days following the
effective date of this ordinance to execute amendments to the DEAAG grant agreement between
the TMPC and the City and the DEAAG grant agreement between the City and GKDA as
described above. Copies of the amendments substantially in their final form are hereby attached
as Attachment 1 and 2 and made a part of this ordinance.

SECTION 4. This ordinance shall be effective on and after the tenth (10th) day after passage

hereof.

PASSED AND APPROVED this 5th day of August 2004.

ATTEST: OCQ(/'J) /}’(/%/

City Clerk

APPROVED AS TO FORM: )
‘éﬂ,C' Attorney




